

Procurement of Consultants

Component #	Contract #	Description	Procurement method	Prior/Post Review	Estimated Bidding Process (Mths)	REOI issue	RFP issue	Proposals received	NOL to Technical evaluation report	NOL to Draft Contract	Contract signed	Estimated Contract Duration (Mths)	
Component 1: Establishment of Historic Settlement Culture/Tourism Development Centers Based on Selected Urban Structure Fragments in Historic Cores ("Large Investments Category")													
1	CH	d	Consultant for preparation of design and technical part of tender documents for subproject in Chistopol, Republic of Tatarstan	QCBS	prior	5	15-Aug-19	25-Sep-19	5-Nov-19	16-Dec-19	12-Jan-20	22-Jan-20	24
1	CH	e	Consultant for technical supervision over restoration and construction works for subproject in Chistopol, Republic of Tatarstan	QCBS	post	6	15-Dec-21	15-Feb-22	22-Mar-22	N/A	N/A	15-Jun-22	31
1	CH	f	Consultant for architectural field supervision & scientific supervision over the restoration and construction works for subproject in Chistopol, Republic of Tatarstan	SSS/QCBS	post	4/5	N/A	3-Mar-22	6-Apr-22	N/A	N/A	15-Jun-22	31
1	GO	d	Consultant for preparation of design and technical part of tender documents for subproject in Gorokhovets, Vladimir Region	QCBS	prior	5	1-Aug-19	11-Sep-19	22-Oct-19	2-Dec-19	27-Dec-19	11-Jan-20	24
1	GO	e	Consultant for technical supervision over restoration and construction works for subproject in Gorokhovets, Vladimir Region	QCBS	post	6	8-Dec-21	8-Feb-22	15-Mar-22	N/A	N/A	8-Jun-22	31
1	GO	f	Consultant for architectural field supervision & scientific supervision over the restoration and construction works for subproject in Gorokhovets, Vladimir Region	SSS/QCBS	post	4/5	N/A	24-Feb-22	30-Mar-22	N/A	N/A	8-Jun-22	31
1	RO	d	Consultant for preparation of design and technical part of tender documents for subproject in Rostov, Yaroslavl Region	QCBS	prior	5	1-Aug-19	11-Sep-19	22-Oct-19	2-Dec-19	27-Dec-19	11-Jan-20	24
1	RO	e	Consultant for technical supervision over restoration and construction works for subproject in Rostov, Yaroslavl Region	QCBS	post	6	8-Dec-21	8-Feb-22	15-Mar-22	N/A	N/A	8-Jun-22	31
1	RO	f	Consultant for architectural field supervision & scientific supervision over the restoration and construction works for subproject in Rostov, Yaroslavl Region	SSS/QCBS	post	4/5	N/A	28-Feb-22	31-Mar-22	N/A	N/A	8-Jun-22	31
1	TO	d	Consultant for preparation of design and technical part of tender documents for subproject in Torzhok, Tver Region	QCBS	prior	5	25-Jul-19	4-Sep-19	15-Oct-19	20-Nov-19	17-Dec-19	27-Dec-19	24
1	TO	e	Consultant for technical supervision over restoration and construction works for subproject in Torzhok, Tver Region	QCBS	post	6	23-Nov-21	25-Jan-22	1-Mar-22	N/A	N/A	20-May-22	31
1	TO	f	Consultant for architectural field supervision & scientific supervision over the restoration and construction works for subproject in Torzhok, Tver Region	SSS/CQS	post	4/5	N/A	7-Feb-22	11-Mar-22	N/A	N/A	20-May-22	31
1	VY	d	Consultant for preparation of design and technical part of tender documents for subproject in Vyborg, Leningrad region	QCBS	prior	5	25-Jul-19	4-Sep-19	15-Oct-19	20-Nov-19	17-Dec-19	27-Dec-19	24
1	VY	e	Consultant for technical supervision over restoration and construction works for subproject in Vyborg, Leningrad region	QCBS	post	6	23-Nov-21	25-Jan-22	1-Mar-22	N/A	N/A	20-May-22	31
1	VY	f	Consultant for architectural field supervision & scientific supervision over the restoration and construction works for subproject in Vyborg, Leningrad region	SSS/CQS	post	4/5	N/A	7-Feb-22	11-Mar-22	N/A	N/A	20-May-22	31
Component 2: Urban Infrastructure and Ecological Improvement to Increase the Attractiveness of Historic Settlement for Visitors and Local Population ("Small Investments Category")													
2	AR	d	Consultant for preparation of design and technical part of tender documents for subproject in Arzamas, Nizhny Novgorod Region	QCBS	post	5	15-Aug-19	25-Sep-19	5-Nov-19	N/A	N/A	22-Jan-20	24
2	AR	e	Consultant for technical supervision over restoration and construction works for subproject in Arzamas, Nizhny Novgorod Region	QCBS	post	6	17-Dec-21	18-Feb-22	25-Mar-22	N/A	N/A	13-Jun-22	25
2	AR	f	Consultant for architectural field supervision & scientific supervision over the restoration and construction works for subproject in Arzamas, Nizhny Novgorod Region	SSS/CQS	post	4/5	N/A	1-Mar-22	4-Apr-22	N/A	N/A	13-Jun-22	25
2	SR	d	Consultant for preparation of design and technical part of tender documents for subproject in Staraya Russa, Novgorod Region	QCBS	post	5	25-Jul-19	4-Sep-19	15-Oct-19	N/A	N/A	27-Dec-19	24

Component #	Contract #		Description	Procurement method	Prior/Post Review	Estimated Bidding Process (Mths)	REOI issue	RFP issue	Proposals received	NOL to Technical evaluation report	NOL to Draft Contract	Contract signed	Estimated Contract Duration (Mths)
2	SR	e	Consultant for technical supervision over restoration and construction works for subproject in Staraya Russa, Novgorod Region	QCBS	post	6	3-Dec-21	4-Feb-22	7-Mar-22	N/A	N/A	19-May-22	25
2	SR	f	Consultant for architectural field supervision & scientific supervision over the restoration and construction works for subproject in Staraya Russa, Novgorod Region	SSS/CQS	post	4/5	N/A	8-Feb-22	11-Mar-22	N/A	N/A	19-May-22	25
2	SU	d	Consultant for preparation of design and technical part of tender documents for subproject in Suzdal, Vladimir Region	QCBS	post	5	15-Aug-19	25-Sep-19	5-Nov-19	N/A	N/A	22-Jan-20	24
2	SU	e	Consultant for technical supervision over restoration and construction works for subproject in Suzdal, Vladimir Region	QCBS	post	6	17-Dec-21	18-Feb-22	25-Mar-22	N/A	N/A	13-Jun-22	25
2	SU	f	Consultant for architectural field supervision & scientific supervision over the restoration and construction works for subproject in Suzdal, Vladimir Region	SSS/CQS	post	4/5	N/A	1-Mar-22	4-Apr-22	N/A	N/A	13-Jun-22	25
2	TU	d	Consultant for preparation of design and technical part of tender documents for subproject in Tutaev, Yaroslavl Region	QCBS	post	5	1-Aug-19	11-Sep-19	22-Oct-19	N/A	N/A	11-Jan-20	24
2	TU	e	Consultant for technical supervision over restoration and construction works for subproject in Tutaev, Yaroslavl Region	QCBS	post	6	2-Dec-21	2-Feb-22	9-Mar-22	N/A	N/A	27-May-22	25
2	TU	f	Consultant for architectural field supervision & scientific supervision over the restoration and construction works for subproject in Tutaev, Yaroslavl Region	SSS/CQS	post	4/5	N/A	11-Feb-22	18-Mar-22	N/A	N/A	27-May-22	25
			Component 4: Project Management and Monitoring										
4	AU	au	Annual audit services	LCS	post	4	8-Aug-19	19-Sep-19	17-Oct-19	15-Nov-19	27-Nov-19	7-Dec-19	2